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James Cagle, Risk Manager - EHS

Nu-West Industries, Inc. =
Agrium Conda Phosphate Operations Ll
3010 Conda Road B ==
Soda Springs, Idaho 83276 : R
Re:  Request for Additional Time to Submit a Revised Supplemental Soil Investigation Work Plan; L’l'j
Administrative Order on Consent for Nu-West Industries, Inc.; Idaho Facility, Docket No. i
RCRA-10-2009-0186 [ -

Dear Mr. Cagle:

Per your request dated May 7, 2012 and in accordance with Paragraph No. 129 of the Administrative
Order on Consent, thirty (30) days is hereby added to the due date for Nu-West Industries Inc. ("Nu-
West") to submit a revised Supplemental Soil Investigation Work Plan. According to our records, EPA's
letter was received on April 16, 2012. The new due date for Nu-West to submit a revised Supplemental
Soil Investigation Work Plan shall be June 15, 2012.

If you have any questions, feel free to call me at (206) 553-2964. Alternatively, you may reach me via
email at: Magolske.Peter@epamail.epa.cov. Thank you for your attention to this important matter.

Sincerely,

Peter Magolske
Air / RCRA Compliance Unit

cc: Brian Monson, Idaho Department of Environmental Quality
P. Scott Burton, Esq. Hunton and Williams LLP



